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ATTACHMENT A

REVISED SUSITNA PROJECT PROCESS PLAN AND SCHEDULE

If a due date falls on a weekend, holiday, or other day on which the Commission is 
not open for business, the due date is the following business day.  

Responsible 
Party

Pre-Filing Milestone Date

AEA Hold Initial Study Report Meetings March 21-25, 2016

AEA File Initial Study Report Meeting Summary 
(October 2014 and January 2015 Meetings, 
combined)

April 24, 2016

All 
Stakeholders

File disagreements with Meeting Summary and 
recommendations for modified or new studies

June 23, 2016

All 
Stakeholders

File responses to meeting summary disagreements 
and recommendations for modified or new studies  

August 22, 2016

FERC Issue Director Determination on meeting 
summary disagreements and recommendations for 
modified or new studies

October 21, 2016

AEA Second Study Season 2017

AEA File Updated Study Report October 21, 2017

AEA Hold Updated Study Report Meeting November 5, 2017

AEA File Updated Study Report Meeting Summary November 20, 2017

All 
Stakeholders

File disagreements with Meeting Summary and 
recommendations for modified or new studies

December 20, 2017

All 
Stakeholders

File responses to meeting summary disagreements 
and recommendations for modified or new studies  

January 19, 2018
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Responsible 
Party

Pre-Filing Milestone Date

FERC Issue Director Determination on meeting 
summary disagreements and recommendations for 
modified or new studies

February 18, 2018

AEA Third Study Season (if required) 2018

AEA File Preliminary Licensing Proposal or Draft 
License Application

July 5, 2018

All 
Stakeholders

File comments on Preliminary Licensing Proposal 
or Draft License Application

October 3, 2018
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